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Main Street Project Progress Update 

What’s Coming Up next week? 

For the week of 11/7 the contractor and subs will be:  

 Install 18” storm between Kennedy and Coe 

Clemons 

 Finish install of 12” water line near Kennedy, pres-

sure test 

 Install Joint Utility Trench up to Copper Hill entrance 

 Fine grade and compact areas to prep for curb & gutter 

For now the planned closure of Kennedy is on hold, with no estimated 

What’s Been Going On? 

Rain, rain, go away…Poor conditions the first three days of this week resulted in 

very little work performed on the site. Thankfully, clear days on  Thurs. & Friday 

allowed Interwest to complete a few of the weather-sensitive items that we’ve 

been working on. The 36” storm run is complete! Other than that it’s been wa-

ter line, sticking conduit together, and the cut for a retaining wall near Valley 

Street. Exciting stuff.  

Have Questions?  

Contact  Shaun Tozer, Project Manager  

shaun.tozer@duvallwa.gov 

AND—Check us out on Facebook and Twitter.   

DO NOT BLOCK INTERSECTIONS AND ENTRANCES 

 Please make sure to stay aware of your surrounding leav-

ing room and not blocking these areas.  

 

Also Coming in November... 

Still currently on the schedule in November is installation of light pole ba-

ses and curb gutter & sidewalk prep later in the month.  


